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Attachment 7 
Schedule 

  

7.1 Proposed Performance Period: April 2013 – April 2015 
The schedule appearing on the following page is preliminary, and is dependent upon funding 
approval for the study and timing of entering a grant agreement with DWR.  The Water Agency 
has reviewed DWR’s Grant Template Agreement and is ready to proceed immediately with 
developing an agreement with DWR upon award notification.  On June 19, 2012, the Water 
Agency’s Board of Directors adopted a Resolution (included as Attachment 1), authorizing the 
Water Agency to execute a grant agreement with DWR and complete the proposed scope of 
work. 

The below schedule was derived based on the Water Agency’s experience in completing similar 
tasks (e.g., the scope of work for the 2008 LGA grant awarded by DWR) and time estimates 
provided by subconsultants. 
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Preliminary Schedule – Sonoma Valley Enhanced Groundwater Recharge Study 

 
 2013 2014 2015 
Activity A M J J A S O N D J F M A M J J A S O N D J F M 
Task 1: Pre-field Activities                         

1.1 Finalize well locations                         
1.2 CEQA & Enviro. Activities                         
1.3 Obtaining Permits                         
1.4 Contracting                         

Task 2: Drilling & Well Construction                         
2.1 Nested Monitoring Wells                         
2.2 Shallow Monitoring Wells                         
2.3 Well Development & Survey                         
2.4 Groundwater Monitoring                         

Task 3: Aquifer Test (72-hr pump test)                         
Task 4: Geochemical Modeling                         
Task 5: Reporting                         

5.1 Well Completion Report                         
5.2 Aquifer Testing Report                         
5.3 Geochem Modeling Report                         
5.4 Quarterly Status Reports                         

 


